COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 24/ 2010

ESTI MATE SUMVARY 15: 35: 53
CONTI D: C17015 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17015- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI VE ALLOW 45 WORK DAYS
SH 287 AT LCR 21C | NTERSECTI ON PERCENT TI ME: 93.33 ORI G TI VE ALLOW 45 WORK DAYS
PRQJECT NO. SHE2873- 152
SH 287 AT LCR 21C | NTERSECTI ON
NAMVE OF RQAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 18/ 2010 DATE TI ME STARTED 06/21/2010
P.O BOX 405 DATE LET 05/ 06/ 2010 DATE WORK BEGAN
DATE AWARDED 05/ 13/ 2010 DATE TI ME STOPPED 11/18/2010
DATE CONTRACT EXECUTED 06/ 03/ 2010 DATE ACCEPTED 11/ 18/ 2010
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 06/ 21/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 413, 703. 91 PARTI Ol PATI NG $ 407, 703. 91 $ 22,437.75
AWARD PROJECT AM: $ 484, 338. 95 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 55% TOTAL EARNI NGS 407, 703. 91 22,437.75
FUNDS AVAI LABLE: $ 6, 000. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 407, 703. 91 22,437.75
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,265.08 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 400, 438. 83 22,437.75
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 400, 438. 83 22,437.75
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 22,437.75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00210

0010

202- 00220

0015

202- 00250

0020

202- 00810

0025

202- 00821

0030

203- 00060

0035

203- 01500

0040

203- 01550

0045

203- 01597

0050

207- 00205

0055 208-00002

C17015
17015-BI D
SHE2873- 152

REMOVAL COF CONCRETE PAVEMENT

REMOVAL COF ASPHALT NAT

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL COF GROUND SI GN

REMOVAL COF SI GN PANEL

EMBANKMENT NMATERI AL ( COVPLETE

BLADI NG

DQZI NG

*POTHCLI NG

TOPSO L

*ERCSI ON LOG (12 | NCH)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/

QUANTI TY/ Qry TH' S PERI CD

UNITS QrY TO DATE

UNT PRI CE

1, 108. 000 1, 108. 000
SY 0. 000
9. 90000 1, 108. 000
1, 024. 000 1, 024. 000
SY 0. 000
2. 40000 1, 024. 000
1, 194. 000 1, 194. 000
SF 0. 000
1.10000 1, 194. 000
11. 000 11. 000
EACH 0. 000
32. 00000 11. 000
5. 000 4.000
EACH 1. 000
22.00000 5. 000
I N PLACE) 2,437. 000 2,437.000
CcY 0. 000
21. 15000 2,437.000
9. 000 9. 000
HOUR 0. 000
100. 00000 9. 000
4.000 4.000
HOUR 0. 000
145. 00000 4.000
7.000 7.000
HOUR 0. 000
137. 00000 7.000
311. 000 311. 000
CcY 0. 000
8. 70000 311. 000
100. 000 100. 000
LF 0. 000

3. 15000 100. 000
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ESTI MATE RUN 11/ 24/ 2010

22.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

15: 35: 53

10, 969. 20

2,457.60

1, 313. 40

352. 00

110. 00

51, 542.55

900. 00

580. 00

959. 00

2,705.70

315. 00



CONTI D: C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQIECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00034  *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0. 00
2. 20000 0. 000 0.00
0065 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
520. 00000 2.000 1, 040. 00
0070 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
1, 204. 00000 2.000 2, 408. 00
0075 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 0.000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0.00
0080 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0.000 0. 000
HOUR 0. 000 0.00
44. 00000 0. 000 0.00
0085 208-00205  *ERCSI ON CONTROL SUPERVI SOR 42. 500 39. 500
HOUR 3.000 123. 00
41. 00000 42.500 1, 742. 50
0090 210-00810  RESET GROUND S| GN 7.000 7.000
EACH 0. 000 0. 00
68. 00000 7.000 476. 00
0095 212-00006  *SEEDI NG ( NATI VE) 0.900 0. 000
ACRE 0. 900 297. 00
330. 00000 0.900 297.00
0100 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 000
ACRE 0. 500 990. 00
1, 980. 00000 0. 500 990. 00
0105 213-00002  *MJILCH NG (WEED FREE HAY) 0.900 0. 000
ACRE 0. 900 297. 00
330. 00000 0.900 297.00
0110 213-00061  *MJILCH TACKI FI ER 188. 000 0. 000
LB 188. 000 1, 344. 20
7. 15000 188. 000 1, 344. 20



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
14. 85000 0. 000 0. 00
0116 304-06007 AGGREGATE BASE COURSE (CLASS 6) CMO 3 877.000 877.000
CcY 0. 000 0.00
27.67000 877.000 24, 266. 59
0120 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 15. 320 15. 320
TON 0. 000 0. 00
132. 00000 15. 320 2,022. 24
0125 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 754. 570 754. 570
TON 0. 000 0. 00
69. 00000 754. 570 52, 065. 33
0130 412-01000 * CONCRETE PAVEMENT (10 | NCH) 1, 969. 000 1, 969. 000
SY 0. 000 0. 00
50. 50000 1, 969. 000 99, 434. 50
0135 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 369. 000 369. 000
LF 0. 000 0. 00
11. 00000 369. 000 4, 059. 00
0140 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 304. 000 304. 000
LF 0. 000 0. 00
13. 20000 304. 000 4,012. 80
0145 610-00030  *MEDI AN COVER MATERI AL ( OONCRETE) 1, 498. 000 1, 498. 000
SF 0. 000 0.00
6. 60000 1, 498. 000 9, 886. 80
0150 612-00001 DELI NEATOR (TYPE I) 36. 000 36. 000
EACH 0. 000 0. 00
19. 00000 36. 000 684. 00
0155 612-00002 DELI NEATOR (TYPE I 1) 7.000 7.000
EACH 0. 000 0. 00
20. 00000 7.000 140. 00
0156 612-00047 DELI NEATOR ( FLEXI BLE) (SPECIAL) (TYPE I1) MR 1 12. 000 0. 000
EACH 12. 000 1, 200. 00
100. 00000 12. 000 1, 200. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 238. 000 238. 000
LF 0. 000 0. 00
11. 00000 238. 000 2,618.00
0165 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 854. 000 826. 000
LF 28. 000 184. 80
6. 60000 854. 000 5, 636. 40
0170 613-10000 *W RI NG 1. 000 0. 500
LS 0. 500 550. 00
1, 100. 00000 1. 000 1, 100. 00
0175 613-32400 *LI GHT STANDARD STEEL (40 FQOT) 2.000 2.000
EACH 0. 000 0. 00
2, 200. 00000 2.000 4, 400. 00
0180 613-40010 *LI GHT STANDARD FOUNDATI ON 2.000 2.000
EACH 0. 000 0. 00
825. 00000 2.000 1, 650. 00
0185 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2.000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
0190 614-00011 SI GN PANEL (CLASS 1) 74. 000 68. 000
SF 6. 000 84. 00
14. 00000 74. 000 1, 036. 00
0195 614-00012 SI GN PANEL (CLASS I1) 80. 000 80. 000
SF 0. 000 0. 00
16. 00000 80. 000 1, 280. 00
0200 614-01512 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 126. 000 126. 000
LF 0. 000 0. 00
6. 00000 126. 000 756. 00
0205 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SCCKET) 14. 000 14. 000
EACH 0. 000 0. 00
37. 00000 14. 000 518. 00
0210 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 0. 000 0. 000
EACH 0. 000 0.00
367. 00000 0. 000 0. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQIECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-80000 *FLASH NG BEACON 2.000 2.000
EACH 0. 000 0. 00
2, 035. 00000 2.000 4, 070. 00
0220 614-80385 *RUMBLE STRI P 24.000 24. 000
LF 0. 000 0. 00
71. 00000 24.000 1, 704. 00
0225 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
5, 445. 00000 1. 000 5, 445. 00
0230 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
35, 170. 00000 1. 000 35, 170. 00
0231 900-00014 ADDED | TEM (LUWP SUM/ MOBI LI ZATI ON MCR 1. 000 0. 000
LS 1. 000 1,439. 94
1, 439. 94000 1. 000 1,439. 94
0235 627-00005 *EPOXY PAVEMENT MARKI NG 26. 000 26. 000
GAL 0. 000 0. 00
90. 00000 26. 000 2,340. 00
0240 627-00011 * PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 30. 000 29. 000
GAL 1. 000 88. 00
88. 00000 30. 000 2,640. 00
0245 627-30405 * PREFCRVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 161. 000 161. 000
SF 0. 000 0. 00
16. 00000 161. 000 2,576. 00
0250 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 149. 000 62. 000
LIN
5 SF 87. 000 1, 044. 00
12. 00000 149. 000 1, 788. 00
0255 630-00000 *FLAGGE NG 133. 000 131. 000
HOUR 2.000 40.70
20. 35000 133. 000 2,706.55
0260 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 28. 000 23. 000
DAY 5. 000 355. 00

71. 00000 28. 000 1, 988. 00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQIECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 630-00012 *TRAFFI C CONTROL MANAGEMENT 35. 000 33. 000
DAY 2.000 890. 00
445. 00000 35. 000 15, 575. 00
0270 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 9. 000 4.500
EACH 4.500 270.00
60. 00000 9. 000 540. 00
0275 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0.00
0280 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 8. 500
EACH 8. 500 212.50
25. 00000 17. 000 425. 00
0285 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 32. 000 16. 000
EACH 16. 000 560. 00
35. 00000 32. 000 1, 120. 00
0290 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 0. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0295 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 2.000
EACH 2.000 8, 250. 00
4,125. 00000 4.000 16, 500. 00
0300 630-80360 *DRUM CHANNELI ZI NG DEVI CE 118. 000 59. 000
EACH 59. 000 1, 168. 20
19. 80000 118. 000 2, 336. 40
0305 630-80380 *TRAFFI C CONE 56. 000 28. 000
EACH 28. 000 184. 80
6. 60000 56. 000 369. 60
0310 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0315 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17015 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17015-BI D ESTI MATE RUN 11/ 24/ 2010
PRQJECT: SHE2873- 152 ESTI MATE NO 0004 15: 35: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 2,220. 000 0. 000
FA 2,220. 000 2,220.00
1. 00000 2,220. 000 2,220.00
0350 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70380 F/ A ERCSI ON CONTROL 622. 610 0. 000
F A 622. 610 622. 61
1. 00000 622. 610 622. 61
CAT 0200 CURRENT AMI  $ 406, 020.91 $ 22,437.75% 400, 020. 91
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0360 620-00011 FI ELD LABORATCRY (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7,000. 00
0365 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
683. 00000 1. 000 683. 00
CAT 0400 CURRENT AMI  $ 7,683.00 % 0.00$ 7,683. 00
PRQJIECT TOTAL CURRENT AMI  $ 413,703.91 $ 22,437.75% 407, 703. 91



